
Major Construction Activities Phase 1
Construction begins June 2020
Phase 1 Construction Complete: February 2022
  •  Upper Site Grading: July 2020 – April 2021
  •  Seismic Ground Improvements: July 2020 – May 2021
  •  Park Area Closure: July 2020 – September 2021
  •  Landscape Restoration Complete: January 2022
Phase 2 Construction: Spring 2022
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