


Willamette Water Supply Our Reliable Water Future PROJECTS



www.OurReliableWater.org



CORNELIUS PASS RD PIPELINE PROJECT (PIPELINE WEST) **PLW_2.0**
FRANCES ST TO HIGHWAY 26
CONSTRUCTION: 2021 - 2023 **3.3 MILES**

SOUTH BEAVERTON AREA WATER STORAGE TANKS **RES_1.0**
STORAGE TANKS
CONSTRUCTION: 2021 - 2024

TUALATIN-SHERWOOD AREA PIPELINE PROJECT (PIPELINE MAIN) **PLM_4.0**
SW 124TH AVE TO NORTH OF BEEF BEND RD
CONSTRUCTION: 2020 - 2023 **5.2 MILES**

- PLM_4.1** HIGHWAY 99 CROSSING (WASHINGTON COUNTY) CONSTRUCTION: 2020 - 2023
- PLM_4.2** TUALATIN-SHERWOOD RD (WASHINGTON COUNTY) CONSTRUCTION: 2021 - 2023
- PLM_4.3** ROY ROGERS RD CONSTRUCTION: 2021 - 2023
- PLM_4.4** CHICKEN CREEK TO BORCHERS DR CONSTRUCTION: 2021 - 2023

124TH AVENUE PARTNERSHIP PROJECT (PIPELINE MAIN) **PLM_3.0**
SW 124TH AVE EXTENSION
CONSTRUCTION COMPLETED: 2019 (WASHINGTON COUNTY) **2.7 MILES**

WATER TREATMENT PLANT **WTP_1.0**
WATER TREATMENT PLANT (WTP)
CONSTRUCTION: 2022 - 2025
INCLUDES FINISHED WATER PUMP STATION PROJECT (FPS_1.0)
INCLUDES DISTRIBUTED CONTROL SYSTEM PROJECT (DCS_1.0)

RAW WATER FACILITIES **RWF_1.0**
RAW WATER FACILITIES (RWF)
CONSTRUCTION: 2020 - 2024 **0.5 MILES**

SOUTH HILLSBORO AREA PIPELINE PROJECT (PIPELINE WEST) **PLW_1.0**
FARMINGTON RD TO FRANCES ST
CONSTRUCTION COMPLETED: 2019 **4.0 MILES**

- PLW_1.1** KINNAMAN RD TO TV HWY (SOUTH HILLSBORO DEVELOPMENT) CONSTRUCTION COMPLETED: 2019
- PLW_1.2** TV HWY TO FRANCES ST (CITY OF HILLSBORO) CONSTRUCTION: 2022 - 2023
- PLW_1.3** FARMINGTON RD TO KINNAMAN RD CONSTRUCTION: 2020 - 2022

METZGER PIPELINE EAST PROJECT (METZGER PIPELINE EAST) **MPE_1.0**
ROY ROGERS RD TO BEAVERTON HILLSDALE HWY
CONSTRUCTION: 2021 - 2024 **7.3 MILES**
Subject to future design and regulatory approvals, the alignment will replace the alignment.

SCHOLLS FERRY RD AREA PIPELINE PROJECT (PIPELINE MAIN) **PLM_5.0**
NORTH OF BEEF BEND RD TO FARMINGTON RD
CONSTRUCTION: 2018 - 2021 **7.0 MILES**

- PLM_5.1** NORTH OF BEEF BEND RD TO SCHOLLS FERRY RD (WASHINGTON COUNTY) CONSTRUCTION: 2018 - 2021
- PLM_5.2** SCHOLLS FERRY RD TO GRABHORN RD CONSTRUCTION: 2019 - 2020
- PLM_5.3** GRABHORN RD AT TILE FLAT TO ROSEDALE RD CONSTRUCTION: 2021 - 2024
Subject to future design and regulatory approvals, the alignment will replace the alignment.

WILSONVILLE AREA PIPELINE PROJECT (PIPELINE MAIN) **PLM_1.0**
WILLAMETTE RIVER WTP TO DAY RD
CONSTRUCTION: 2019 - 2020 **3.3 MILES**

- PLM_1.1** WILSONVILLE RD CONSTRUCTION: 2019 - 2020
- PLM_1.2** GARDEN ACRES RD TO 124TH AVE (GARDEN ACRES DEVELOPMENT) CONSTRUCTION: 2019 - 2020
- PLM_1.3** WILSONVILLE RD TO GARDEN ACRES RD CONSTRUCTION: 2021 - 2023

KINSMAN ROAD PARTNERSHIP PROJECT (PIPELINE MAIN) **PLM_2.0**
KINSMAN RD EXTENSION
CONSTRUCTION COMPLETED: 2018 (CITY OF WILSONVILLE / ODOT) **0.6 MILES**

