


# Willamette Water Supply Our Reliable Water Future PROJECTS



[www.OurReliableWater.org](http://www.OurReliableWater.org)



**CORNELIUS PASS RD PIPELINE PROJECT** (PIPELINE WEST) **PLW\_2.0**  
FRANCES ST TO HIGHWAY 26  
CONSTRUCTION: 2021 - 2023 **3.3 MILES**

**SOUTH BEAVERTON AREA WATER STORAGE TANKS** **RES\_1.0**  
STORAGE TANKS  
CONSTRUCTION: 2022 - 2024

**TUALATIN-SHERWOOD AREA PIPELINE PROJECT** (PIPELINE MAIN) **PLM\_4.0**  
SW 124TH AVE TO NORTH OF BEEF BEND RD  
CONSTRUCTION: 2019 - 2022  
CONSTRUCTION: 2021 - 2023  
CONSTRUCTION: 2021 - 2023  
CONSTRUCTION: 2021 - 2023  
**5.2 MILES**

- PLM\_4.1** HIGHWAY 99 CROSSING (WASHINGTON COUNTY) CONSTRUCTION: 2019 - 2022
- PLM\_4.2** TUALATIN-SHERWOOD RD (WASHINGTON COUNTY) CONSTRUCTION: 2021 - 2023
- PLM\_4.3** ROY ROGERS RD CONSTRUCTION: 2021 - 2023
- PLM\_4.4** CHICKEN CREEK TO BORCHERS DR CONSTRUCTION: 2021 - 2023

**124TH AVENUE PARTNERSHIP PROJECT** (PIPELINE MAIN) **PLM\_3.0**  
SW 124TH AVE EXTENSION  
CONSTRUCTION COMPLETED: 2019 (WASHINGTON COUNTY) **2.7 MILES**

**WATER TREATMENT PLANT** **WTP\_1.0**  
WATER TREATMENT PLANT (WTP)  
CONSTRUCTION: 2022 - 2025  
INCLUDES FINISHED WATER PUMP STATION PROJECT (FPS\_1.0)  
INCLUDES DISTRIBUTED CONTROL SYSTEM PROJECT (DCS\_1.0)

**RAW WATER FACILITIES** **RWF\_1.0**  
RAW WATER FACILITIES (RWF)  
CONSTRUCTION: 2020 - 2024 **0.5 MILES**

**SOUTH HILLSBORO AREA PIPELINE PROJECT** (PIPELINE WEST) **PLW\_1.0**  
FARMINGTON RD TO FRANCES ST  
CONSTRUCTION: 2017 - 2019  
CONSTRUCTION: 2022 - 2024  
CONSTRUCTION: 2020 - 2022  
**4.0 MILES**

- PLW\_1.1** KINNAMAN RD TO TV HWY (SOUTH HILLSBORO DEVELOPMENT) CONSTRUCTION: 2017 - 2019
- PLW\_1.2** TV HWY TO FRANCES ST (CITY OF HILLSBORO) CONSTRUCTION: 2022 - 2024
- PLW\_1.3** FARMINGTON RD TO KINNAMAN RD CONSTRUCTION: 2020 - 2022

**METZGER PIPELINE EAST PROJECT** (METZGER PIPELINE EAST) **MPE\_1.0**  
ROY ROGERS RD TO BEAVERTON HILLSDALE HWY  
CONSTRUCTION: 2021 - 2024  
Subject to further design and regulatory approvals, MPE\_1.0 will replace PLE\_1.0.  
**7.3 MILES**

**SCHOLLS FERRY RD AREA PIPELINE PROJECT** (PIPELINE MAIN) **PLM\_5.0**  
NORTH OF BEEF BEND RD TO FARMINGTON RD  
CONSTRUCTION: 2018 - 2021  
CONSTRUCTION: 2019 - 2020  
CONSTRUCTION: 2022 - 2024  
**7.0 MILES**

- PLM\_5.1** NORTH OF BEEF BEND RD TO SCHOLLS FERRY RD (WASHINGTON COUNTY) CONSTRUCTION: 2018 - 2021
- PLM\_5.2** SCHOLLS FERRY RD TO GRABHORN RD CONSTRUCTION: 2019 - 2020
- PLM\_5.3** GRABHORN RD AT TILE FLAT TO FARMINGTON RD CONSTRUCTION: 2022 - 2024

**WILSONVILLE AREA PIPELINE PROJECT** (PIPELINE MAIN) **PLM\_1.0**  
WILLAMETTE RIVER WTP TO DAY RD  
CONSTRUCTION: 2019 - 2020  
CONSTRUCTION: 2019 - 2020  
CONSTRUCTION: 2020 - 2022  
**3.3 MILES**

- PLM\_1.1** WILSONVILLE RD CONSTRUCTION: 2019 - 2020
- PLM\_1.2** GARDEN ACRES RD TO 124TH AVE (GARDEN ACRES DEVELOPMENT) CONSTRUCTION: 2019 - 2020
- PLM\_1.3** WILSONVILLE RD TO GARDEN ACRES RD CONSTRUCTION: 2020 - 2022

**KINSMAN ROAD PARTNERSHIP PROJECT** (PIPELINE MAIN) **PLM\_2.0**  
KINSMAN RD EXTENSION  
CONSTRUCTION COMPLETED: 2018 (CITY OF WILSONVILLE / ODOT) **0.6 MILES**

