

**CORNELIUS PASS RD PIPELINE PROJECT** (PIPELINE WEST)  
FRANCES ST TO HIGHWAY 26

**3.3 MILES**

- PLW\_2.1** CORNELIUS PASS RD PLW\_2.1 CONSTRUCTION: 2023 - 2024
- PLW\_2.2** CORNELIUS PASS RD PLW\_2.2 CONSTRUCTION: ANTICIPATED TO BEGIN IN 2029

**SOUTH HILLSBORO AREA PIPELINE PROJECT** (PIPELINE WEST)  
FARMINGTON RD TO FRANCES ST

**4.0 MILES**

- PLW\_1.1** KINNAMAN RD TO TV HWY (SOUTH HILLSBORO DEVELOPMENT) CONSTRUCTION COMPLETED: 2019
- PLW\_1.2** TV HWY TO FRANCES ST (WASHINGTON COUNTY) CONSTRUCTION: 2022 - 2024
- PLW\_1.3** FARMINGTON RD TO KINNAMAN RD CONSTRUCTION: 2020 - 2024

**SCHOLLS FERRY RD AREA PIPELINE PROJECT** (PIPELINE MAIN)  
NORTH OF BEEF BEND RD TO ROSEDALE RD

**7.0 MILES**

- PLM\_5.1** NORTH OF BEEF BEND RD TO SCHOLLS FERRY RD (WASHINGTON COUNTY) CONSTRUCTION COMPLETED: 2022
- PLM\_5.2** SCHOLLS FERRY RD TO GRABHORN RD CONSTRUCTION COMPLETED: 2021
- PLM\_5.3** GRABHORN RD TO ROSEDALE RD CONSTRUCTION: 2022 - 2025

**TUALATIN-SHERWOOD AREA PIPELINE PROJECT** (PIPELINE MAIN)  
SW 124TH AVE TO NORTH OF BEEF BEND RD


**5.2 MILES**

- PLM\_4.1** HIGHWAY 99 CROSSING (WASHINGTON COUNTY) CONSTRUCTION: 2021 - 2024
- PLM\_4.2** TUALATIN-SHERWOOD RD (WASHINGTON COUNTY) CONSTRUCTION: 2022 - 2025
- PLM\_4.3** ROY ROGERS RD CONSTRUCTION: 2022 - 2024
- PLM\_4.4** CHICKEN CREEK TO BORCHERS DR (WASHINGTON COUNTY) CONSTRUCTION: 2022 - 2024

**RAW WATER FACILITIES** (RAW WATER FACILITIES (RWF))

**0.5 MILES**

CONSTRUCTION: 2020 - 2024



**METZGER PIPELINE EAST PROJECT** (METZGER PIPELINE EAST)  
ROY ROGERS RD TO BEAVERTON HILLSDALE HWY

**7.3 MILES**

- MPE\_1.1** WESTERN AVE - ALLEN BLVD TO BEAVERTON HILLSDALE HWY (CITY OF BEAVERTON) CONSTRUCTION: 2021 - 2024
- MPE\_1.2** SCHOLLS FERRY - GREENWAY PARK TO WESTERN AVE, HALL BLVD & CASCADE AVE CONSTRUCTION: 2021 - 2024
- MPE\_1.3** SCHOLLS FERRY - ROY ROGERS RD TO GREENWAY PARK CONSTRUCTION: 2022 - 2024

**SOUTH BEAVERTON AREA WATER STORAGE TANKS** (STORAGE TANKS)

**RES\_1.0**

- TANK 1** CONSTRUCTION: 2022 - 2025
- TANK 2** CONSTRUCTION: DEFERRED TO 2035

**124TH AVENUE PARTNERSHIP PROJECT** (PIPELINE MAIN)  
SW 124TH AVE EXTENSION

**2.7 MILES**

CONSTRUCTION COMPLETED: 2019 (WASHINGTON COUNTY)

**WILSONVILLE AREA PIPELINE PROJECT** (PIPELINE MAIN)  
WILLAMETTE RIVER WTP TO DAY RD

**3.3 MILES**

- PLM\_1.1** WILSONVILLE RD CONSTRUCTION COMPLETED: 2021
- PLM\_1.2** GARDEN ACRES RD TO 124TH AVE (GARDEN ACRES ROAD IMPROVEMENTS) CONSTRUCTION COMPLETED: 2021
- PLM\_1.3** WILSONVILLE RD TO GARDEN ACRES RD CONSTRUCTION: 2022 - 2024

**KINSMAN ROAD PARTNERSHIP PROJECT** (PIPELINE MAIN)  
KINSMAN RD EXTENSION

**0.6 MILES**

CONSTRUCTION COMPLETED: 2018 (CITY OF WILSONVILLE / ODOT)

**WATER TREATMENT PLANT** (WATER TREATMENT PLANT (WTP))

**WTP\_1.0**

CONSTRUCTION: 2022 - 2025

INCLUDES FINISHED WATER PUMP STATION PROJECT (FPS\_1.0)  
INCLUDES DISTRIBUTED CONTROL SYSTEM PROJECT (DCS\_1.0)

Name	WWSP - PUBLIC PROJECT NAME	2014				2015				2016				2017				2018				2019				2020				2021				2022				2023				2024				2025				2026				2027	
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2								
<b>Main Stem Extension Pipelines</b>																																																							
<b>PLM_1.0: Wilsonville Area Pipeline Project</b>																																																							
--Wilsonville Road (PLM_1.1)																																																							
--Garden Acres to 124th (PLM_1.2) *																																																							
--Wilsonville Road to Garden Acres (PLM_1.3)																																																							
<b>PLM_2.0: Kinsman Road Partnership Project *</b>																																																							
<b>PLM_3.0: 124th Avenue Partnership Project *</b>																																																							
<b>PLM_4.0: Tualatin-Sherwood Area Pipeline Project</b>																																																							
--Highway 99 Crossing (PLM_4.1) *																																																							
--Tualatin-Sherwood Road (PLM_4.2) *																																																							
--Roy Rogers Road (PLM_4.3)																																																							
--Chicken Creek to Borchers (PLM_4.4) *																																																							
<b>PLM_5.0: Scholls Area Pipeline Project</b>																																																							
--North of Beef Bend to Scholls (PLM_5.1) *																																																							
--Scholls to Grabhorn (PLM_5.2)																																																							
--Grabhorn to Farmington (PLM_5.3) (part of RES_1.0)																																																							
<b>Western Extension Pipelines</b>																																																							
<b>PLW_1.0: South Hillsboro Area Pipeline Project</b>																																																							
--Blanton to TV Highway (PLW_1.1) *																																																							
--TV Highway to Frances (PLW_1.2) *																																																							
--Farmington to Blanton (PLW_1.3)																																																							
<b>PLW_2.0: Cornelius Pass Pipeline Project</b>																																																							
<b>Eastern Extension Pipelines</b>																																																							
<b>MPE_1.0: Metzger Pipeline Project</b>																																																							
Western Ave - Allen to Beaverton Hillsdale (MPE_1.1)																																																							
Scholls Ferry - Greenway Park to Western Ave (MPE_1.2)																																																							
Scholls Ferry - Roy Rogers to Greenway Park (MPE_1.3)																																																							
<b>Raw Water Facilities</b>																																																							
<b>RWF_1.0: Raw Water Facilities</b>																																																							
Design																																																							
Construction Management / General Contractor (CM/GC)																																																							
<b>Water Treatment Plant</b>																																																							
<b>WTP_1.0: Water Treatment Plant</b>																																																							
Design																																																							
Construction Management / General Contractor (CM/GC)																																																							
<b>South Beaverton Area Water Storage</b>																																																							
<b>RES_1.0: South Beaverton Area Water Storage</b>																																																							
Design																																																							
Construction Management / General Contractor (CM/GC)																																																							
<b>Distributed Control System</b>																																																							
<b>DCS_1.0: Distributed Control System</b>																																																							