


Willamette Water Supply Our Reliable Water Future PROJECTS



www.OurReliableWater.org



CORNELIUS PASS RD PIPELINE PROJECT
FRANCES ST TO HIGHWAY 26

PLW_2.0
(PIPELINE WEST)

3.3 MILES

- PLW_2.1** CORNELIUS PASS RD PLW_2.1
CONSTRUCTION COMPLETED: 2024
- PLW_2.2** CORNELIUS PASS RD PLW_2.2
CONSTRUCTION: ANTICIPATED TO BEGIN IN 2029

SOUTH HILLSBORO AREA PIPELINE PROJECT
FARMINGTON RD TO FRANCES ST

PLW_1.0
(PIPELINE WEST)

4.0 MILES

- PLW_1.1** KINNAMAN RD TO TV HWY
(SOUTH HILLSBORO DEVELOPMENT)
CONSTRUCTION COMPLETED: 2019
- PLW_1.2** TV HWY TO FRANCES ST
(WASHINGTON COUNTY)
CONSTRUCTION COMPLETED: 2024
- PLW_1.3** FARMINGTON RD TO KINNAMAN RD
CONSTRUCTION: 2020 - 2025

SCHOLLS FERRY RD AREA PIPELINE PROJECT
NORTH OF BEEF BEND RD TO ROSEDALE RD

PLM_5.0
(PIPELINE MAIN)

7.0 MILES

- PLM_5.1** NORTH OF BEEF BEND RD TO SCHOLLS FERRY RD
(WASHINGTON COUNTY)
CONSTRUCTION COMPLETED: 2022
- PLM_5.2** SCHOLLS FERRY RD TO GRABHORN RD
CONSTRUCTION COMPLETED: 2021
- PLM_5.3** GRABHORN RD TO ROSEDALE RD
CONSTRUCTION: 2022 - 2025

TUALATIN-SHERWOOD AREA PIPELINE PROJECT
SW 124TH AVE TO NORTH OF BEEF BEND RD

PLM_4.0
(PIPELINE MAIN)

5.2 MILES

- PLM_4.1** HIGHWAY 99 CROSSING
(WASHINGTON COUNTY)
CONSTRUCTION: 2021 - 2025
- PLM_4.2** TUALATIN-SHERWOOD RD
(WASHINGTON COUNTY)
CONSTRUCTION: 2022 - 2025
- PLM_4.3** ROY ROGERS RD
CONSTRUCTION: 2022 - 2025
- PLM_4.4** CHICKEN CREEK TO BORCHERS DR
(WASHINGTON COUNTY)
CONSTRUCTION COMPLETED: 2024

RAW WATER FACILITIES
RAW WATER FACILITIES (RWF)

RWF_1.0

0.5 MILES

CONSTRUCTION: 2020 - 2024

METZGER PIPELINE EAST PROJECT
ROY ROGERS RD TO BEAVERTON HILLSDALE HWY

MPE_1.0
(METZGER PIPELINE EAST)

7.3 MILES

- MPE_1.1** WESTERN AVE - ALLEN BLVD TO BEAVERTON HILLSDALE HWY
(CITY OF BEAVERTON)
CONSTRUCTION COMPLETED: 2024
- MPE_1.2** SCHOLLS FERRY - GREENWAY PARK TO WESTERN AVE, HALL BLVD & CASCADE AVE
CONSTRUCTION: 2021 - 2025
- MPE_1.3** SCHOLLS FERRY - ROY ROGERS RD TO GREENWAY PARK
CONSTRUCTION: 2022 - 2025

SOUTH BEAVERTON AREA WATER STORAGE TANKS
STORAGE TANKS

RES_1.0

- TANK 1**
CONSTRUCTION: 2022 - 2025
- TANK 2**
CONSTRUCTION: DEFERRED TO 2035

124TH AVENUE PARTNERSHIP PROJECT
SW 124TH AVE EXTENSION

PLM_3.0
(PIPELINE MAIN)

2.7 MILES

CONSTRUCTION COMPLETED: 2019
(WASHINGTON COUNTY)

WILSONVILLE AREA PIPELINE PROJECT
WILLAMETTE RIVER WTP TO DAY RD

PLM_1.0
(PIPELINE MAIN)

3.3 MILES

- PLM_1.1** WILSONVILLE RD
CONSTRUCTION COMPLETED: 2021
- PLM_1.2** GARDEN ACRES RD TO 124TH AVE
(GARDEN ACRES ROAD IMPROVEMENTS)
CONSTRUCTION COMPLETED: 2021
- PLM_1.3** WILSONVILLE RD TO GARDEN ACRES RD
CONSTRUCTION: 2022 - 2025

KINSMAN ROAD PARTNERSHIP PROJECT
KINSMAN RD EXTENSION

PLM_2.0
(PIPELINE MAIN)

0.6 MILES

CONSTRUCTION COMPLETED: 2018
(CITY OF WILSONVILLE / ODOT)

WATER TREATMENT PLANT
WATER TREATMENT PLANT (WTP)

WTP_1.0

CONSTRUCTION: 2022 - 2025

INCLUDES FINISHED WATER PUMP STATION PROJECT (FPS_1.0)
INCLUDES DISTRIBUTED CONTROL SYSTEM PROJECT (DCS_1.0)

Name	WWSP - PUBLIC PROJECT NAME (GLOBAL)	WV - PU	2014		2015				2016				2017				2018				2019				2020				2021				2022				2023				2024				2025				2026				2027	
			Q1	Q2	Q3	Q4	Q	Q2	Q3	Q4	Q	Q2	Q3	Q4	Q1	Q	Q3	Q4	Q1	Q	Q3	Q4	Q1	Q2	Q3	Q	Q1	Q2	Q3	Q4	Q	Q2	Q3	Q4	Q1	Q	Q3	Q4	Q1	Q2	Q3	Q4	Q	Q2	Q3	Q4	Q	Q2	Q3	Q4	Q	Q2		
Main Stem Extension Pipelines																																																						
PLM_1.0: Wilsonville Area Pipeline Project																																																						
--Wilsonville Road (PLM_1.1)																																																						
--Garden Acres to 124th (PLM_1.2) *																																																						
--Wilsonville Road to Garden Acres (PLM_1.3)																																																						
PLM_2.0: Kinsman Road Partnership Project *																																																						
PLM_3.0: 124th Avenue Partnership Project *																																																						
PLM_4.0: Tualatin-Sherwood Area Pipeline Project																																																						
--Highway 99 Crossing (PLM_4.1) *																																																						
--Tualatin-Sherwood Road (PLM_4.2) *																																																						
--Roy Rogers Road (PLM_4.3)																																																						
--Chicken Creek to Borchers (PLM_4.4) *																																																						
PLM_5.0: Scholls Area Pipeline Project																																																						
--North of Beef Bend to Scholls (PLM_5.1) *																																																						
--Scholls to Grabhorn (PLM_5.2)																																																						
--Grabhorn to Farmington (PLM_5.3) (part of RES_1.0)																																																						
Western Extension Pipelines																																																						
PLW_1.0: South Hillsboro Area Pipeline Project																																																						
--Blanton to TV Highway (PLW_1.1) *																																																						
--TV Highway to Frances (PLW_1.2) *																																																						
--Farmington to Blanton (PLW_1.3)																																																						
PLW_2.0: Cornelius Pass Pipeline Project																																																						
Eastern Extension Pipelines																																																						
MPE_1.0: Metzger Pipeline Project																																																						
Western Ave - Allen to Beaverton Hillsdale (MPE_1.1)																																																						
Scholls Ferry - Greenway Park to Western Ave (MPE_1.2)																																																						
Scholls Ferry - Roy Rogers to Greenway Park (MPE_1.3)																																																						
Raw Water Facilities																																																						
RWF_1.0: Raw Water Facilities																																																						
Design																																																						
Construction Management / General Contractor (CM/GC)																																																						
Water Treatment Plant																																																						
WTP_1.0: Water Treatment Plant																																																						
Design																																																						
Construction Management / General Contractor (CM/GC)																																																						
South Beaverton Area Water Storage																																																						
RES_1.0: South Beaverton Area Water Storage																																																						
Design																																																						
Construction Management / General Contractor (CM/GC)																																																						
Distributed Control System																																																						
DCS_1.0: Distributed Control System																																																						